
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2013

User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000122421 Vendor Name: GERALD DAVID ORR CONTRACTING , INC.

Contract ID: CNG314 Estimate Number: 0007 Pay Period: 03/31/2010

to: 06/04/2013

Contract Location: Time Allowed: 276.0 days

ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 310.0 days

Elapsed Calendar Days: 310.0 days

Percent Time: 112.32 %

Percent Complete ($) 88.62 %

Percent Behind: 23.70 %

Contractor: Date Let: 11/07/2008

GERALD DAVID ORR CONTRACTING , INC. Date Awarded: 11/26/2008

P O Box 927 Date Contract Executed: 01/23/2009

Englewood, TN 37329 Date Notice to Proceed: 02/13/2009

Phone: Date Work Began: 05/07/2009

Date to be Completed: 11/15/2009

Date Time Stopped: 12/19/2009

Date Accepted: 12/19/2009

Estimate Paid: NO 

Counties:

HAMILTON 

MEIGS 

Project Number BID PCT Fed State Project Number Description 1

98026-4178-04 100.00 N/A The mowing on various State Routes and Interstates.

Current Contract Amount $ 484,690.00 

Original Contract Amount $ 484,690.00 

Total to Date Prev to Date This Estimate

Participating $ 400,873.68 $ 400,873.68 $ 0.00 

Total Earnings $ 400,873.68 $ 400,873.68 $ 0.00 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 400,873.68 $ 400,873.68 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 400,873.68 $ 400,873.68 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 400,873.68 $ 400,873.68 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid

Total Qty Total Amt

Supplemental Description Unit Price

98026-4178-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 

  

98026-4178-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -30,041.120 $ -30,041.12 

  

98026-4178-04 0700 0010 712-06 SIGNS (CONSTRUCTION) S.F. 64.000 0.000 $ 0.00 64.000 $ 640.00 

$10.000 

  

98026-4178-04 0700 0020 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 

  

98026-4178-04 0700 0030 717-10.01 
INVOLUNTARY WORK SUSPENSION 
(DESCRIPTION)

DAY 6.000 0.000 $ 0.00 6.000 $ 4,500.00

(SEE GENERAL NOTES) $750.000 

  

98026-4178-04 0700 0040 806-01 MOWING ACRE 11,145.000 0.000 $ 0.00 9,800.620 $ 392,024.80

$40.000 

  

98026-4178-04 0700 0050 806-01.01 BOOM MOWING (DESCRIPTION) ACRE 150.000 0.000 $ 0.00 150.000 $ 26,250.00

$175.000 
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